P SOS CHILDREN’S

LY VILLAGES

CONTRACT AGREEMENT DOCUMENT

FOR

THE PROCUREMENT OF

PROMOTING EQUITABLE ACCESS TO EDUCATION
AND HOLISTIC CHILD DEVELOPMENT IN PATARASI
(CONSTRUCTION COMPONENT)



INVITATION FOR BIDS (IFB)

A SOS CHILDREN’S

2.0
&Y VILLAGES

SOS Children’s Villages Nepal
National Office
Madhyapur-2, Sanothimi, Bhaktapur
Nepal

SOS Children's Villages Nepal, National Office invites bids from eligible and qualified bidders for the
following works under an open competitive bidding process. Bidding will be conducted in line with SOS
Children's Village Nepal Procurement Policy and the terms set out in this Standard Bidding Document.
Interested and eligible bidders may obtain the Bidding Document and all relevant supporting documents
in PDF format from the SOS Children'’s Villages Nepal official web portal: www.sosnepal.org.np

EMPLOYER:

SOS CHILDREN'S VILLAGES NEPAL

CONTRACT TITLE:

PROMOTING EQUITABLE ACCESS TO EDUCATION AND
HOLISTIC CHILD DEVELOPMENT IN PATARASI
(CONSTRUCTION COMPONENT)

BID REFERENCE NO:

SOSCVNEPAL/CONST/PATARASI/2026

PROCUREMENT METHOD:

Request for Bid (RFB)

BIDDING PROCEDURE:

Single-stage double-envelope

BID SECURITY AMOUNT:

1,690,000.00 (In Words: One Million Six Hundred Ninety
Thousand only)

BID PUBLICATION DATE:

10 July 2026

BID SUBMISSION DEADLINE
DATE/TIME:

14 August 2026/1:00 PM

BID OPENING DATE/TIME:

14 August 2026/2:00 PM

PROJECT LOCATION:

Patarasi Rural Municipality, Dillichaur, Jumla

E-MAIL FOR CLARIFICATION:

procurement@sosnepal.org.np
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PART I: BIDDING PROCEDURES

SECTION 1: INSTRUCTIONS TO BIDDERS (ITB)

This section specifies the procedures to be followed by Bidders in the preparation and submission of
their Bids. Information is also provided on the submission, opening, and evaluation of bids and on the
award of contract.

 ELIGIBILITY: Bidders must be duly registered, tax compliant, and not under debarment.

* JVS ARE PERMITTED: Yes.

e BID PREPARATION: Submit one signed, stamped bid containing: (i) Letter of Bid, (ii) Priced BOQ, (iii)
Documentary evidence for qualification, (iv) Bid Security.

* BID VALIDITY: 45 days from the date of bid opening.

* BID SECURITY: NPR 1,690,000 (In Words: Nepalese Rupees One Million Six Hundred Ninety Thousand
only); valid for 30 days beyond bid validity.

* SUBMISSION: Physical. The envelope shall be marked as: “Bid for
SOSCVNEPAL/PATARASI/CONST/2026- Do Not Open Before 14 August 2026, 2:00PM"

* SUBMISSION DEADLINE & OPENING: Bids received after the deadline will be rejected. Opening shall
be conducted at the stated time/place in presence of bidders who choose to attend.

* CLARIFICATIONS DEADLINE: Requests must be sent to the stated email at least 7 (seven) days
before deadline, via email. Responses will be shared with all bidders.

* EVALUATION METHOD: The bidder with the highest Total Combined Score (TCS) will be
recommended for award. TCS shall be calculated by Weighted Scoring (Quality and Cost Based
Selection- QCBS) as follows:

Total Combined Score (TCS)= Technical Score (T)*0.7 + Financial Score (F)*0.3

The Technical Score (T) will be based on Technical Criteria Marksheet; please refer section 3.3
EVALUATION METHOD for details.

The Financial Score (F) will be based on the lowest evaluated bid price using the following formula:
F= (Lowest Bid Price/Bidders' Price) * 100

* CURRENCY & TAXES: All prices shall be quoted in Nepalese Rupees (NPR) and shall be inclusive of
VAT, as specified in the Bid Data Sheet (BDS).

* CODE OF CONDUCT & SAFEGUARDING: Documents to be read: Child and Youth Safeguarding
Policy, Code of Conduct, Combine PHSEA, Confidentiality Clause, Declaration, Data Privacy
Agreement, Data Protection Agreement, Misconduct Incident Management Regulation, Sexual
Misconduct Regulation (PHSEA).

Documents to be signed: Code of Conduct, Declaration.

* DISCOUNTS: Bidders may offer discounts. Any discount offered shall be clearly stated in the Bid
Submission Form and expressed either as a fixed amount or as a percentage of the total bid price.
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SECTION 2: BID DATA SHEET (BDS)

This section consists of provisions that are specific to each procurement and supplement the
information or requirements included in Section 1: Instructions to Bidders.

CONTRACT TITLE:

PROMOTING EQUITABLE ACCESS TO EDUCATION AND HOLISTIC
CHILD DEVELOPMENT IN PATARASI (CONSTRUCTION
COMPONENT)

BID REFERENCE NO:

SOSCVNEPAL/CONST/PATARASI/2026

EMPLOYER:

SOS CHILDREN'S VILLAGES NEPAL

PROCUREMENT METHOD:

Request for Bid (RFB)

PROJECT LOCATION:

Patarasi Rural Municipality, Dillichaur, Jumla

BID PUBLICATION DATE:

10 July 2026

BID SUBMISSION
DEADLINE/TIME:

14 August 2026/1:00 PM

BID OPENING DATE/TIME:

14 August 2026/2:00 PM

BIDDING PROCEDURE:

Single-stage double-envelope

BID SUBMISSION:

Physical. The envelope shall be marked as: “Bid for
SOSCVNEPAL/PATARASI/CONST/2026- Do Not Open Before 14
August 2026, 2:00 PM"

ADDRESS FOR BID
SUBMISSION:

SOS Children's Villages Nepal, Madhyapur 2, Sanothimi, Bhaktapur
Post Box: 757 Kathmandu
T: +977 (01) 6630391

BID SECURITY AMOUNT:

NPR 1,690,000.00 (In Words: Nepalese Rupees One Million Six
Hundred Ninety Thousand only) in the form of a Bank Guarantee

BID VALIDITY:

45 days from the date of bid opening

SITE VISIT DATES*:

(29-31) July 2026

CLARIFICATIONS DEADLINE:

7 August 2026 via email on procurement@sosnepal.org.np

PRE-BID MEETING**
DATE/TIME:

10 August 2026/2:00 PM

CONTACT PERSON FOR
CLARIFICATIONS:

Name: Bharat Bhushan Rupakheti
Designation: Civil Engineer
Phone: +977-1-6630391

EVALUATION METHOD:

Combined Technical and Financial Evaluation (Technical 70% +
Financial 30%); the detailed evaluation procedure is described in
ITB. Refer to Section 3.3.1 for the Technical Evaluation Marksheet

RETENTION MONEY:

5% of Contract Price (excluding VAT)

DEFECTS LIABILITY PERIOD
(DLP):

365 days (from the date of project completion)
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procurement@sosnepal.org.np

ADVANCE PAYMENT:

Total advance payment shall be 20% of the Contract Price
(excluding VAT)

First installment: 10% shall be paid to the contractor upon
submission of equivalent acceptable Bank Guarantee for advanced
payment and Insurance Report, after agreement

Second installment: 10% shall be paid after initiation of work.

TYPE OF CONTRACT: Item Rate Contract (Measurement Based)

CURRENCY AND TAXES: All prices shall be quoted in Nepalese Rupees (NPR) and shall be
inclusive of VAT

LANGUAGE FOR BIDS: English

PROJECT COMPLETION 14 months (420 days)

TIME:

PRICE ADJUSTMENT: No

JV PERMISSION: Yes

LIQUIDATED DAMAGES:

0.05% of the Contract Price per day of delay, up to a maximum of
10% of the Contract Price

PERFORMANCE BOND:

5% of the Contract Price

GOVERNING LAW:

The law of Nepal

* Interested bidders are strongly encouraged to conduct a site visit in order to obtain a clear and
comprehensive understanding of the project location, site conditions, access routes, and the
geographical characteristics of the surrounding area. This will support accurate bid preparation and
help ensure proper planning for the execution of the works. All the expenses incurred during Site Visit
shall be borne entirely by the Contractor.

** The Bidder's designated representative is invited to attend a pre-bid meeting. The purpose of the
meeting will be to clarify issues and to answer questions on any matter that may be raised at that stage.
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SECTION 3: EVALUATION AND QUALIFICATION CRITERIA (EQC)

This Section contains all the criteria that the Employer shall use to evaluate bids whereby the Bidders
are required to be qualified by meeting predefined, precise minimum requirements. Only the Bidders
submitting all documents/meeting all criteria as mentioned in 3.1, 3.2 and 3.3 shall be qualified for
further evaluation (further evaluation is illustrated in 3.4).

3.1 PRELIMINARY EXAMINATION (Failure to submit following documents shall lead to
disqualification of Bidder)

e Signed Letter of Bid

e Bid validity as per BDS

e Bid Security as required

e Eligibility documents (Company Registration Certificate, VAT Registration Certificate, Tax
Clearance/Renewal)

e Power of Attorney

e Qualification Information (Experience, Turnover, etc.)

e Complete BOQ pricing; no major omissions

3.2 TECHNICAL RESPONSIVENESS (Failure to submit following documents shall lead to
disqualification of Bidder)

e Conformity to Employer's Requirements and Technical Specifications
e Work Program/Method Statement and mobilization schedule adequate
e ESHS & OHS approach including site-specific risks and mitigation

e Work Schedule

3.3 EVALUATION METHOD

Bidders passing the criteria set under 3.1 and 3.2 shall be eligible for further evaluation, which involves
scoring the individual bidders using the following formula:

TCS= (T*0.7) + (F*0.3); where,

TCS: Total Combined Score,

T: Technical Score based on Technical Evaluation Marksheet (please refer section 3.3.1),
F: Financial Score based on the lowest evaluated bid price using the following formula:
F= (Lowest Bid Price/Bidders’ Price) * 100

As mentioned in Section 1 ITB, the bid shall be awarded to the bidder with the highest Total
Combined Score (TCS).

3.3.1 TECHNICAL EVALUATION MARKSHEET (WORKS) - 100 POINTS

CONTRACT TITLE:
BID REFERENCE NO:
BIDDER'S NAME:
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DATE OF EVALUATION:
EVALUATION METHOD:

Combined (Technical 70% + Financial 30%)

NOTES:

1. Each sub-criterion shall be evaluated based on the specific scoring guidance provided under that
sub-criterion. The number of scoring bands (e.g., 0-5 levels or 0-6 levels) may vary depending on the
nature of the criterion. Evaluator shall award marks strictly according to the defined scoring guidance
for each sub-criterion and not according to a uniform percentage scale.

2. If a sub-criterion is not applicable, 'N/A' shall be written, and no points shall be awarded for that item.

3. The score awarded for each sub-criterion shall not exceed its maximum allocated points.

4. The category totals shall match the maximum points shown and not exceed the maximum for any

item.

5. The Technical Score shall be expressed either as a whole number or to one decimal place.

A. WORK METHODOLOGY (20 POINTS)

Assess the bidder's understanding of scope, sequence, site conditions in Patarasi, Jumla, risk

management, and feasibility of the proposed approach and schedule.

S.N. | SUB-CRITERION FULL SCORING GUIDANCE EVIDENCE BIDDER
MARKS REQUIRED SCORE &
COMMENTS
A1l UNDERSTANDIN | 2 Demonstrates clear, accurate Narrative /2
G OF PROJECT understanding of site describing Comments:
CONTEXT & SITE location’'s geography, local
CONDITIONS remoteness, terrain, altitude, challenges
seasonal constraints, local Demonstrati
supply limitations, community on of
considerations- 2 awareness of
Partial understanding; generic | transport
statements; does not address routes,
location specific conditions-1 | high-altitude
No meaningful understanding logistics, and
of site context-0 weather risks
A2 CONSTRUCTION | 2 Logical, stepwise sequence Written /2
PHASING & from site setup — foundations | phasing plan | Comments:
WORK — stone masonry — truss — Simple flow
SEQUENCING roofing — finishing —» chart or
handover; shows ability to run sequence
multiple units in parallel- 2 diagram
Sequence exists but lacks
detail or practicality- 1

Page |6



No meaningful phasing plan- 0

A3 MATERIAL Clear strategy for sourcing Material /2
SOURCING & local stone, sand, and procurement | Comments:
TRANSPORT importing cement, steel, CGl, plan
LOGISTICS trusses; addresses local Transport
PLAN transport constraints (road route plan +

condition, load limits, weather)- | delivery

2 scheduling
Generic material list, lacks Supplier
location specific logistics- 1 names (if
No logistics plan-0 available)

A4 WORKFORCE Clear staffing plan with Labor /2
MOBILIZATION & masons, truss fabricators, mobilization | Comments:
LOCAL LABOR helpers; includes commitment | schedule
USE to local labor engagement and | Organization

site supervision structure- 2 chart for site
Basic workforce list without team
deployment details- 1

No workforce plan- 0

Ab QUALITY Covers QC for masonry, Material /2
CONTROL & concrete mix, horizontal bands, | testing Comments:
COMPLIANCE truss fabrication, roofing procedures
WITH installation, alignment checks, | Inspection
TECHNICAL material testing, acceptance checklists
SPECIFICATION criteria- 2 QC
S Mentions QC but lacks supervisory

procedures or testing plan- 1 arrangement
No QC plan-0 S

A6 ENVIRONMENT, Addresses PPE, fall protection | EHS policy /2
HEALTH & at roofing, first aid, site Safety Comments:
SAFETY (EHS) cleanliness, tool safety, supervision
MANAGEMENT emergency response, waste plan

management, and child-safe Waste
construction protocols- 2 management
Limited EHS content; no procedures
child-safeguarding integration-

1

No EHS plan-0

A7 RISK Identifies major risks Risk /2
ASSESSMENT & (landslides, weather, supply assessment | Comments:

Page |7



MITIGATION delays, labor shortage) and matrix (risk,
STRATEGY provides realistic mitigation impact,
steps-2 mitigation)
Lists risks but mitigation is
poor or impractical- 1
No risk assessment- 0
A8 CONSTRUCTION | 2 Lists tools/equipment (mixers, | Equipment /2
TECHNOLOGY, compactors, scaffolding, lifting | list with Comments:
TOOLS & aids, truss installation tools) ownership or
EQUIPMENT and shows availability- 2 lease
DEPLOYMENT Limited equipment list, unclear | documents
ownership- 1 Mobilization
No equipment plan- 0 schedule
A9 TIMELINE, WORK | 2 Realistic timeline considering Gantt chart /2
SCHEDULE & location’s seasonal windows or bar Comments
GANTT CHART (typically April-November), diagram
includes milestones for each Critical path
building- 2 identification
Timeline exists but unrealistic (optional)
or lacks milestones- 1
No timeline- 0
A10 | COMMUNITY 2 Clear strategy for coordination | Stakeholder /2
COORDINATION, with SOS Children’s Village engagement | Comments:
SOCIAL National Office, Ward Office, plan
SAFEGUARDS & SMC, community stakeholders; | Safeguardin
COMPLIANCE includes grievance g statement
mechanism, safeguarding, Communicati
minimal disruption to school on protocol
activities- 2
Some community interaction
described but not systematic-
1
No plan-0
SUBTOTAL - 20 SUBTOTAL:
WORK 120
METHODOLOGY
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B. GENERAL WORK EXPERIENCE (10 POINTS)

S.N. | SUB-CRITERION | FULL SCORING GUIDANCE EVIDENCE BIDDER
MARKS REQUIRED SCORE &
COMMENTS
B1 OVERVIEW OF 3 Provides a clear, concise | Company Profile /3
COMPANY company profile; Shows Document (Year Comments:
EXPERIENCE 10+ years of construction | of establishment;

experience relevant to
building works;
Demonstrates a track
record of successful
completion of multiple
building projects,
especially
public/community
buildings; Shows
organizational stability
(registered office,
management structure,
active operations);
Information is complete,
consistent and reliable- 3
Submits a general
company profile with 5+
years of relevant building
construction experience;
Experience may be fewer
projects or smaller scale
but still shows ability to
undertake school-type
works; Organizational
information is present but
not very detailed- 2
Provides minimal or
generic company
information; Shows very
limited construction
experience or unrelated
project history;
Organizational structure
or background is unclear
or poorly documented- 1

Legal registration
details; Office
address(es); Brief
history of
operations)
Overview of Core
Business
Activities
(Statement of
primary
construction
services; Types of
building projects
normally
executed)
Summary of Past
Experience
(High-level) (List
of building
projects
completed (no
detailed project
sheets required
here —those go
under "Specific
Experience”)
Organizational
Structure (Basic
overview of
management,
technical leads,
and support units)
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Provides no company
profile, or Information is
irrelevant, unverifiable, or
contradictory-0

B2 YEARS IN > 10 years in operation Registration /3
BUSINESS with continuous certificate Comments:
registration and activity- 3 | showing date of
6-9.99 years- 2.5 establishment;
2-5.99 years-2 Renewal
0.5-1.99 years-1 certificates;
<0.5 year or no PAN/VAT
supporting document- 0 registration date;
Audit reports
indicating
operational
history; Tax
clearance
documents
B3 INNOVATIVE Clear, project-relevant Written /2
SOLUTIONS innovations backed with descriptions of Comments:
evidence- 2 innovation used in
Mention of some past projects;
innovations with limited Photos
relevance/documentation | demonstrating
-1.5 improved
Basic reference to methodology or
innovation but not well- new tools;
explained or not relevant- | Certifications in
1 new construction
Very generic statements | technologies (if
with no supporting detail- | any); Quality
0.5 systems (ISO
No evidence of innovation | 9001, ISO 45001,
or not mentioned- 0 etc.); Company
SOPs showing
improved
practices; Digital
tools used (MS
Project, BIM, etc.)
B4 AWARDS & National/international Award letters or /2
RECOGNITIONS awards; government/ certificates (PDF Comments:

INGO recognition; safety

or scanned);
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or quality awards;
verifiable and relevant- 2
Regional awards or
certificates of
appreciation from clients-
15

Minor recognition from
local bodies or
contractors' associations-
1

Claimed awards without
strong verification- 0.5
No awards or evidence

Letters of
appreciation from
clients;
Recognition or
ratings from
INGOs, NGOs,
municipalities;
Safety or quality
excellence
certificates;
Media articles
featuring the
company

submitted- 0

SUBTOTAL - 10
GENERAL WORK
EXPERIENCE

SUBTOTAL:
/10

C. QUALIFICATIONS & COMPETENCE OF KEY STAFF, POSSESSION OF KEY EQUIPMENT (25

POINTS)
S.N. | SUB-CRITERION | FULL SCORING GUIDANCE EVIDENCE BIDDER
MARKS REQUIRED | SCORE &
COMMENTS
KEY STAFF (14 POINTS)
C1 PROJECT 4 B.E. Civil + 2 7 years' experience | Signed CV /4
MANAGER (B.E. in project management; at least | (withrecent | Comments:
CIVIL) 2 similar building projects in photo);
remote/hilly areas; strong Copy of
leadership + site coordination academic
experience; CV complete and degree (B.E.
signed; availability clearly Civil);
stated- 4 Professiona
B.E. Civil + 5-6.99 years relevant | | license (if
experience; good exposure to available);
similar works- 3 Experience
B.E. Civil + 3-4.99 years' certificates/
experience; limited but work
acceptable experience- 2 references;
B.E. Civil but < 3 years’ Appointmen
experience or weak relevance- t letter or
1 letter of
commitmen
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Does not meet educational t
qualification, CV missing, or Citizenship/I
irrelevant experience- 0 D
C2 SITE OVERSEER Diploma in Civil Engineering + = | Signed CV; /3
(DIPLOMA CIVIL) 7 years' experience in stone Diploma Comments:
masonry & CGI roofing with certificate
truss; experience managing (Civil
multiple building blocks; Engineering
demonstrated past similar );
roles- 3 Experience
Diploma + 5-6.99 years' letters from
experience with relevant previous
exposure- 2.5 employers;
Diploma + 3-4.99 years' Citizenship/I
experience; partially relevant-2 | D; Letter of
<3 year Diploma holder with commitmen
minimal/unclear experience- 1 tfrom
No diploma submitted; CV contractor
absent orirrelevant- 0
C3 STRUCTURE/ Demonstrated experience (7+ Cv; /3
TRUSS years) in fabrication and training/cre | Comments:
FABRICATION installation of lightweight metal | dentials;
SPECIALIST trusses; ability to supervise roof | references
anchoring, bracing, and Portfolio of
alignment- 3 past truss
5-6.99 years' experience- 2.5 works
3-4.99 years' experience- 2 (photos,
< 3 years' generic metalwork letters)
experience only- 1
No relevant experience- 0
C4 MASONRY 7+ years of stone masonry CV or skill /3
FOREMAN / experience; has led documentat | Comments:
HEAD MASON construction of rural/mountain ion
school buildings; expertin band | Work
levels, straightness, mortar experience
management- 3 proof/
5-6.99 years' experience- 2.5 photos

3-4.99 years' experience- 2

< 3 years basic mason without
leadership experience- 1

No relevant experience-0
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C5 SAFETY 1 Dedicated safety focal person; Cv /2
SUPERVISOR training in OHS; experience Training Comments:
implementing safety at rural certificates
construction sites, including (if any)
child-safe construction Safety
protocol-1 manageme
Minimal safety experience- 0.5 nt
No safety personnel proposed- | experience
0
KEY EQUIPMENT (11 POINTS)

C6 CONCRETE & 1 Concrete Mixer Machine (1-bag | Ownership/ n
MASONRY or 1.5-bag capacity), Vibrators, | lease Comments:
WORKS Water Pumps, Generator in documents

optimum condition- 1 Photos
Equipment pledged but

condition unclear- 0.5

No such equipment- 0

C7 EARTHWORK & 1 Mini Excavator or Backhoe Ownership/ "
SITE Loader, Plate Compactor; Roller | lease Comments:
DEVELOPMENT (small walk-behind type), Dump | documents

Truck/Tractor with Trailer in Photos
optimum condition- 1

Equipment pledged but

condition unclear- 0.5

No such equipment- 0

Cc8 TRUSS 6 Owns truss fabrication factory; For own /6
FABRICATION & Full set of truss fabrication tools | factory: Comments:
INSTALLATION (Cutting, welding, grinding, Company
TOOLS, drilling equipment); Skilled registration;
AVAILABILITY operator availability; Asset/inven
OF DEDICATED Demonstrated capacity to tory list;

TRUSS fabricate, trial assemble (if Photograph
FABRICATION required), and transport trusses | s; CVs of
FACILITY to site- 6 welders,
(OWNED/ Bidder does not own a factory fabricators,
LEASED) but shows: Valid lease technicians,
agreement or MoU with a Supervisors;
fabrication workshop; Evidence | Past truss
that workshop has adequate fabrication
equipment and skilled project
fabricators evidence

Page |13




; Evidence of previous truss
fabrication works executed
through the same
facility/workshop- 4

Bidder neither owns a factory
nor has lease
agreement/partnership at
workshop but owns essential
truss fabrication tools and
equipment; Skilled
welders/fabricators available

; Provides practical
methodology for fabrication and
assembly using temporary/site-
based arrangements: 2

No workshop ownership; No
lease agreement; No fabrication
arrangement; Vague claims
without evidence- 0

For leased
Ipartner
workshop:
Lease
agreement
or MoU;
Photos and
capacity
details;
Equipment
inventory
list;
Evidence of
previous
truss works
For own
equipment:
Inventory
list of
essential
tools;
photos,
invoices,
agreements
).
photograph
s showing
toolsin
usable
condition;
For all:
Description
of
fabrication
process;
Quiality
control
approach
(alignment,
welding
checks,
anti-rust
coating)
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C9 TRANSPORTATI | 2 Clear transport plan; dedicated | Vehicle /2
ON vehicles for hauling CGl sheets, | ownership/ | Comments:
ARRANGEMENT trusses, and materials along lease

mountain roads- 2 documents

Generic transport arrangement | Transport

without detail - 1 strategy:

No transport plan- 0 routes +
contingenc
y

C10 | HAND TOOLS 1 Spades, Pickaxes, Crowbars, Ownership "
FOR Wheelbarrows; Electric documents Comments:
EARTHWORK, breakers, Chisels, Hammers; Scaffolding
DEMOLITION & Rebar cutter, Grinder plan
REPAIR WORKS; Metal scaffolding with
CUTTING platforms; Inventory
TOOLS; Adjustable Steel Props; List
SCAFFOLDING Ladder & Safety Harness Sets,

SETS; SHORING First Aid & Emergency Kits;
PROPS; SAFETY Water Storage Tank for curing &
& GENERAL construction use- 1
EQUIPMENT Possesses more than 50% of
above tools and equipment- 0.5
No possession-0
SUBTOTAL - 25 SUBTOTAL:
KEY STAFF & /125
KEY
EQUIPMENT
AND TOOLS
D. PAST WORK EXPERIENCE WITH SOS CHILDREN'S VILLAGES NEPAL (15 POINTS)
S.N. | SUB-CRITERION | FULL SCORING GUIDANCE EVIDENCE | BIDDER
MARKS REQUIRED | SCORE &
COMMENTS

D1 NUMBER OF 6 >3 projects successfully Contracts; /6
PROJECTS completed with the Employer- 6 | Completio | Comments:
COMPLETED 2 projects completed with the n

Employer- 4

1 project completed with the
Employer- 2

No previous experience with the
Employer-0

certificates
Performan
ce letters
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D2 PERFORMANCE |9 All projects undertaken Contracts; /9
QUALITY AND completed on time, within Completio | Comments:
TIMELINESS budget, with no major corrective | n

actions-9 certificates
Projects completed with minor ;
time delays or minor quality Performan
issues- 6 ce letters
Projects completed with
significant delays or multiple
instructions for correction- 3
No performance evidence / poor
performance record- 0
SUBTOTAL - 15 SUBTOTAL:
PAST WORK /15
EXPERIENCE
WITH CLIENT
E. RELEVANT WORK EXPERIENCE - SIMILAR SIZE & NATURE (30 POINTS)
S.N. | SUB-CRITERION | FULL SCORING GUIDANCE EVIDENCE | BIDDER
MARKS REQUIRED | SCORE &
COMMENTS

E1 NUMBER OF 10 Only projects completed within | Contract /10
SIMILAR the last five (5) years shall be Agreement | Comments:
PROJECTS considered. Similarity shall be showing
EXECUTED IN based on nature, scope, and contract
LAST 5 YEARS construction type. value, Work

=5 similar projects- 10 Completion
4 similar projects- 8 Certificate
3 similar projects- 6

2 similar projects- 4

1 similar project- 2

No similar projects-0

E2 PROJECT 9 Only projects completed within | Contract /9
VALUE the last five (5) years shall be Agreement | Comments:
THRESHOLDS considered. showing
ACHIEVED Completed at least 1 project contract

worth = 45,000,000.00- 9 value, Work
Completed at least 1 project Completion
worth = 33,900,000.00- 6 Certificate

Completed at least 1 project
worth = 22,600,000.00- 3

No project meeting minimum
threshold-0
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E3 ITEMS OF 11 CGI Roofing Area: Project /11
WORKS OF >1100sg.m.-2 completion | Comments:
SIMILAR >550sq. m.-1 certificates;

NATURE & >275sq.m.-0.5 Project
COMPLEXITY <275sq.m.-0 nature
EXECUTED Truss Fabrication Weight: (school,
> 14,000 kg-2 health post,
> 7,000 kg-1 ward office,
> 3,500 kg- 0.5 etc.);
<3500kg-0 Quantities:
Stone Masonry Volume: CGl roofing
>400cu. m.-2 area (m?2);
>200cu.m.-1 Truss
> 100 cu. m.- 0.5 weight (kg);
<100cu.m.-0 Stone
Experience managing multi-unit | masonry
sites single storey public (ms3);
buildings: Number of
> 3 block layouts each at > 3 buildings or
locations- 2 classrooms;
2 block layouts each at 2 Floor area
locations- 1 built; BOQ
< 2 block layouts- 0 excerpts or
Projects completed at remote final
locations: measureme
>3 projects- 3 nt sheets;
2 projects- 2 Photos of
1 project-1 works
executed
SUBTOTAL - 30 SUBTOTAL:
RELEVANT /30
WORK
EXPERIENCE

CATEGORIES SCORE

A. WORK METHODOLOGY (20) _ 120

B. GENERAL EXPERIENCE (10) + C. KEY STAFF & KEY EQUIPMENT (25) + D. PAST ___ 180

CLIENT WORK (15) + E. SIMILAR PROJECTS (30)

TOTAL TECHNICAL SCOREA.+B.+C.+D.+E. ____11oo
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EVALUATOR SIGN-OFFS

NAME

DESIGNATION

SIGNATURE/DATE

SECTION 4: BIDDING FORMS

This Section contains the forms which are to be completed by the Bidder and submitted as part of its

Bid.
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LETTER OF TECHNICAL BID
The Bidder must accomplish the Letter of Technical Bid in its letter head clearly showing the Bidder's
complete name and address.

[ | (<N
Name of the contract: .....

To: [Insert Complete name of EMPIOYEL] ...t

We, the undersigned, declare that:
(@) We have examined and have no reservations to the Bidding Documents.

(b) We offer to execute in conformity with the Bidding Documents the following Works: [Insert

Description of the works]

(c) Our Bid consisting of the Technical Bid and the Price Bid shall be valid for a period of 120 days from the
date fixed for the bid submission deadline in accordance with the Bidding Documents, and it shall

remain binding upon us and may be accepted at any time before the expiration of that period.

(d) Our firm, including any subcontractors or suppliers for any part of the Contract, have nationalities from

Nepal.

(e) Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part of the
contract, has not been declared ineligible by the Employer, under the Employer's country laws or official

regulations or by an act of compliance with a decision of the United Nations Security Council;
(f) We are not a government owned entity.

(g) We declare that we, including any subcontractors or suppliers for any part of the contract, do not
have any conflict of interest and we have not been punished for an offense relating to the concerned

profession or business.
(h) We declare that we are solely responsible for the authenticity of the documents submitted by us. The
document and information submitted by us are true and correct. If any document/information given
is found to be concealed at a later date, we shall accept any legal actions by the Employer.

() We agree to permit the Employer or its representative to inspect our accounts and records and other
documents relating to the bid submission and to have them audited by auditors appointed by the

Employer.
() If ourBidis accepted, we commit to mobilizing key equipment and personnel in accordance with the
requirements set forth in Section VI (Works Requirement) and our technical proposal, or as otherwise
agreed with the Employer.

Name: [insert complete name of the person signing the Bid]

In the capacity of [insert legal capacity of person signing the Bid] .....ussssssssssss

Signed [signature of the person whose name and capacity are shown above]...........c... e

Duly authorized to sign the Bid for and on behalf of [insert complete name of the Bidder].............

Date [insert date Of SigNINGJ . ... uusun s s essmsmsms s ss s s s
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LETTER OF PRICE BID

(To be printed on Bidder's Letterhead)

DATE:

BID REFERENCE NO.:

CONTRACT TITLE:

TO: [Name of Employer]

We, the undersigned, declare that:

1. We have examined and fully understand the Bidding Document, including the Conditions,
Specifications, Drawings, and BoQ.

2. We offer to execute and complete the Works in conformity with the requirements for a total bid price
of:

TOTAL BID AMOUNT (figures): NPR
TOTAL BID AMOUNT (words): NPR
3. We agree to abide by this bid for the validity period stated in the BDS.

4. We confirm that the information submitted is true, complete, and accurate.

5. We commit to complying with all ESHS, PSEA, SOS CHILDREN'S VILLAGE NEPAL's Child
Safeguarding Policy, and Safety requirements of the Employer.

6. We understand that the Employer is not bound to accept the lowest or any bid.

AUTHORIZED SIGNATURE:

NAME OF SIGNATORY:

POSITION /TITLE:

COMPANY NAME:

ADDRESS:

PHONE: EMAIL:

(Company Seal)
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BID SECURITY (BANK GUARANTEE)
(To be printed on Bank’s Letterhead)

[BANK'S NAME]
[ADDRESS OF ISSUING BRANCH OR OFFICE]
[DATE]

BID SECURITY NO.:
BID REFERENCE NO.:
CONTRACT TITLE:

TO: [Name of Employer]
[Address]

We, the undersigned, [Name of Bank], hereby issue this unconditional Bank Guarantee at the request of
[Name of Bidder], in connection with their bid for the above-referenced contract.

We undertake to pay you, upon your first written demand, without any right of objection, the amount of:

NPR (Nepalese Rupees )

1. This guarantee becomes payable if the Bidder:

o withdraws or modifies its bid during the bid validity period; or
o fails to sign the contract when awarded; or

e fails to submit performance security (if required).

1. This guarantee shall remain valid until (date), corresponding to the bid validity period
specified in the Bidding Documents.

2. Any claim under this guarantee must be received in writing at our office before expiry.
This guarantee is irrevocable, unconditional, and payable on first demand.

AUTHORIZED SIGNATURE (Bank):

NAME /TITLE:

Bank Seal
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PERSONNEL

EQUIPMENT

SITE ORGANIZATION

METHOD STATEMENT

MOBILIZATION SCHEDULE

CONSTRUCTION SCHEDULE

OTHERS

TECHNICAL PROPOSAL FORMAT
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PERSONNEL

Form PER- 1: PROPOSED PERSONNEL

Bidders should provide the names of suitably qualified personnel to meet the specified requirements
for each of the positions listed in Section lll (Evaluation and Qualification Criteria). The data on their
experience should be supplied using the Form below for each candidate.

ACADEMIC TOTAL WORK EXPERIENCE IN
NO. NAME POSITION* | QUALIFICATION | EXPERIENCE SIMILAR WORKS
[YEARS] [YEARS]
1.
2.
3.

Form PER- 2: RESUME OF PROPOSED PERSONNEL

The Bidder shall provide all the information requested below. Fields with asterisk (*) shall be used for

evaluation.

POSITION*

PERSONAL INFORMATION NAME

PERSONAL EMPLOYMENT

DATE OF BIRTH

PROFESSIONAL QUALIFICATIONS

NAME OF EMPLOYER

ADDRESS OF EMPLOYER

TELEPHONE CONTACT (MANAGER/PERSONAL
OFFICER)

FAX E-MAIL

JOBTITLE YEARS WITH PRSENT EMPLOYER

Summarize professional experience over the last ten years in reverse chronological order. Indicate
particular technical and managerial experience relevant to the project.

FROM*

TO*

COMPANY, PROJECT, POSITION AND RELEVANT TECHNICAL
AND MANAGEMENT EXPERIENCE

*As listed in Criteria 3.3.1 C of Section 3
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EQUIPMENT
Form EQU: EQUIPMENT

The Bidder shall provide adequate information to demonstrate clearly that it has the capability to meet the
requirements for the key equipment listed in Section lll (Evaluation and Qualification Criteria). A separate
Form shall be prepared for each item of equipment listed, or for alternative equipment proposed by the

Bidder.

asterisk (*) shall be used for evaluation.

The Bidder shall provide all the information requested below, to the extent possible. Fields with

(i) FOR THE EQUIPMENT UNDER BIDDER'S OWNERSHIP
TOTAL NOS. OF NO. OF EQUIPMENT NOS. OF
EQUIPMENT* TYPE EQUIPMENT ENGAGED/PROPOSED E QUIP;VIENT
NO. AND UNDER BIDDER'S FOR PROPOSED FOR
CHARACTERISTICS OWNERSHIP ONGOING/COMMITTED THIS CONTRACT
CONTRACTS
1.
2.
3.
4,
5.
(ii) FOR THE EQUIPMENT TO BE LEASED/HIRED
TOTAL NOS. OF NO. OF EQUIPMENT NOS. OF
EQUIPMENT ENGAGED/COMMITTED EQUIPMENT
"%
NO EQUIP“Z?\]NJ S UNDER THE FOR OTHER WORKS PROPOSED TO BE
) OWNERSHIP OF LEASED/HIRED
SRS LEASE/HIRE FOR THIS
PROVIDER CONTRACT
1.
2.
3.
4,
5.
TYPE OF EQUIPMENT
EQUIPMENT INFORMATION NAME OF MANUFACTURER Model and power rating
CAPACITY Year of manufacture
CURRENT STATUS CURRENT LOCATION
DETAILS OF CURRENT COMMITMENTS
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SOURCE

INDICATE SOURCE OF THE EQUIPMENT (TICK ONE)

(C1OWNED [ RENTED (1 LEASED (7] SPECIALLY MANUFACTURED

The following information shall be provided only for equipment not owned by the Bidder.

OWNER NAME OF OWNER
ADDRESS OF OWNER
TELEPHONE CONTACT NAME AND TITLE
FAX EMAIL

AGREEMENTS DETAILS OF RENTAL / LEASE / MANUFACTURE AGREEMENTS

SPECIFIC TO THE PROJECT

*As listed in Criteria 3.3.1 C of Section 3
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BIDDER'S INFORMATION AND QUALIFICATION FORMAT

SITE ORGANIZATION

METHOD STATEMENT

MOBILIZATION SCHEDULE

CONSTRUCTION SCHEDULE

OTHERS
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BIDDER'S QUALIFICATION

To establish its qualifications to perform the contract in accordance with Section Il (Evaluation and
Qualification Criteria) the Bidder shall provide the information requested in the corresponding Information
Sheets included hereunder.

BIDDER'S INFORMATION SHEET

BIDDER'S INFORMATION

BIDDER'S LEGAL NAME

IN CASE OF JV, LEGAL NAME OF EACH PARTNER

BIDDER'S COUNTRY OF CONSTITUTION

BIDDER'S YEAR OF CONSTITUTION

BIDDER'S LEGAL ADDRESS IN COUNTRY OF

CONSTITUTION

BIDDER'S AUTHORIZED REPRESENTATIVE
(NAME, ADDRESS, TELEPHONE NUMBERS, FAX

NUMBERS, E-MAIL ADDRESS)

Attached are copies of the following original documents.

1. In case of single entity, articles of incorporation or constitution of the legal entity named above.
2. Authorization to represent the firm or JV named in above.

3.In case of JV, letter of intent to form JV or JV agreement.
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JV INFORMATION SHEET

Each member of a JV must fill in this form

JV/SPECIALIST SUBCONTRACTOR INFORMATION

BIDDER'S LEGAL NAME

JV PARTNER'S OR SUBCONTRACTOR'S LEGAL

NAME

JV PARTNER'S OR SUBCONTRACTOR'S

COUNTRY OF CONSTITUTION

JV PARTNER'S OR SUBCONTRACTOR'S YEAR

OF CONSTITUTION

JV PARTNER'S OR SUBCONTRACTOR'S LEGAL

ADDRESS IN COUNTRY OF CONSTITUTION

JV PARTNER'S OR SUBCONTRACTOR'S
AUTHORIZED REPRESENTATIVE INFORMATION
(NAME, ADDRESS, TELEPHONE NUMBERS, FAX

NUMBERS, E-MAIL ADDRESS)

Attached are copies of the following original documents.

ITB 4.1 and 4.2.

N

1. articles of incorporation or constitution of the legal entity named above, in accordance with

Authorization to represent the firm named above, in accordance with ITB 20.2.
3. Inthe case of government-owned entity, documents establishing legal and financial
autonomy and compliance with commercial law, in accordance with ITB 4.5.
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PENDING LITIGATION

Each member of a JV must fill this form.

PENDING LITIGATION

Criteria)

"7 No pending litigation in accordance with Criteria 2.2 of Section III (Evaluation and Qualification

("1 Pending litigation in accordance with Criteria 2.2 of Section III (Evaluation and Qualification Criteria)

YEAR

MATTER IN DISPUTE

VALUE OF PENDING
CLAIMIN NPR

VALUE OF PENDING
CLAIMAS A
PERCENTAGE ON NET
WORTH
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FINANCIAL SITUATION

Each member of a JV must fill this form.

FINANCIAL DATA FOR PREVIOUS 3 YEARS [IN NPR]

YEAR 1: YEAR 2:

YEAR 3:

Information from Balance Sheet

TOTAL ASSETS

TOTAL LIABILITIES

NET WORTH

CURRENT ASSETS

CURRENT LIABILITIES

Information from Income Statement

TOTAL REVENUES

PROFIT BEFORE TAX

PROFIT AFTER TAX

o Attached are copies of financial statements (balance sheets including all related notes, and
income statements) for the last three or above years, as indicated above, complying with the

following conditions.

o All such documents reflect the financial situation of the Bidder or partner to a JV, and not sister

or parent companies.

Historic financial statements must be audited by a certified auditor.

Historic financial statements must be complete, including all notes to the financial statements.
Historic financial statements must correspond to accounting periods already completed and
audited (no statements for partial periods shall be requested or accepted).
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AVERAGE ANNUAL CONSTRUCTION TURNOVER

The information supplied should be the Annual Turnover of the Bidder or each member of a JV in terms
of the amounts billed to clients for each year for work in progress or completed to NPR at the end of the
period reported.

ANNUAL TURNOVER DATA FOR THE LAST 10 YEARS
(CONSTRUCTION ONLY)

YEAR AMOUNT CURRENCY

- Average Annual Construction Turnover
(Best three years within the last 10 fiscal years)

FINANCIAL RESOURCES

Specify proposed sources of financing, such as liquid assets, unencumbered real assets and other
financial means, net of current commitments, available to meet the total construction cash flow demands
of the subject contract or contracts.

FINANCIAL RESOURCES
NO. SOURCE OF FINANCING AMOUNT (IN NPR)
1
2
3
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Each member of a JV must fill this form.

BID CAPACITY =[(5 X A)-B]

BID CAPACITY

A = Average Annual Turnover of best three years out of last ten fiscal years.

B = Annual Value of the existing commitments and works (ongoing) to be completed, calculated from this

form (Bid Capacity).

A/ IN B, IN BID CAPACITY,
S.N NAME OF BIDDER PAN NO.
MILLION MILLION IN MILLION
1
2
3

TOTAL BID CAPACITY:

SIGNATURE OF BIDDER
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GENERAL CONSTRUCTION EXPERIENCE

GENERAL CONSTRUCTION EXPERIENCE

STARTING ENDING YEAR | CONTRACT IDENTIFICATION AND NAME AND | ROLE OF
MONTH MONTH ADDRESS OF EMPLOYER, BRIEF DESCRIPTION | BIDDER
YEAR YEAR OF THE WORKS EXECUTED BY THE BIDDER
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SPECIFIC CONSTRUCTION EXPERIENCE

Fillup one (1) form per contract.

CONTRACT OF SIMILAR SIZE AND NATURE

CONTRACT AMOUNT

CONTRACT NO............OF..... CONTRACT IDENTIFICATION
AWARD DATE COMPLETION
DATE
ROLE IN CONTRACT 0 - ]
CONTRACTOR | MANAGEMENT | SUBCONTRACTOR
CONTRACTOR
TOTAL CONTRACT AMOUNT CINPR..........
IF PARTNER IN A JV OR SUBCONTRACTOR, | PERCENT OF | AMOUNT
SPECIFY  PARTICIPATION OF TOTAL | TOTAL

EMPLOYER'S NAME
ADDRESS
TELEPHONE/FAX
NUMBER

E-MAIL

DESCRIPTION OF THE SIMILARITY IN ACCORDANCE WITH CRITERIA 3.3.1 OF SECTION 3

NOTE:

THE EMPLOYER SHOULD INSERT HERE
CONTRACT SIZE, COMPLEXITY, METHODS,
TECHNOLOGY, OR OTHER
CHARACTERISTICS AS DESCRIBED IN
SECTION V  (WORK REQUIREMENTS)
AGAINST WHICH THE BIDDER
DEMONSTRATES SIMILARITY IN THE BOX ON
THE RIGHT-HAND-SIDE.
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SPECIFIC CONSTRUCTION EXPERIENCE IN KEY ACTIVITIES

Fill up one (1) form per contract.

CONTRACT OF SIMILAR SIZE AND NATURE

CONTRACT AMOUNT

CONTRACT NO............ OF........... CONTRACT IDENTIFICATION
AWARD DATE COMPLETION
DATE
ROLE IN CONTRACT O 0 O
CONTRACTOR | MANAGEMENT | SUBCONTRACTOR
CONTRACTOR
TOTAL CONTRACT AMOUNT CINRS...........
IF PARTNER IN A JV OR SUBCONTRACTOR, | PERCENT OF | AMOUNT
SPECIFY PARTICIPATION OF TOTAL | TOTAL

EMPLOYER'S NAME
ADDRESS
TELEPHONE/FAX
NUMBER

E-MAIL

DESCRIPTION OF THE SIMILARITY IN

ACCORDANCE WITH CRITERIA 3.4.1 OF SECTION 3

NOTE:

THE EMPLOYER SHOULD INSERT HERE
PRODUCTION RATE(S) FOR THE KEY
ACTIVITY (ACTIVITIES) SUBJECT
CONTRACT AGAINST WHICH THE BIDDER
DEMONSTRATES IN THE BOX ON THE
RIGHT-HAND-SIDE PRODUCTION RATES
ACHIEVED BY HIM ON PREVIOUS
CONTRACTS.
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PART ll: REQUIREMENTS

SECTION 5: EMPLOYER'S REQUIREMENTS & TECHNICAL SPECIFICATIONS

This Section contains the project-specific specifications, drawings, standards, materials,
workmanships, testing and measurement that describe the Works to be procured.

SCOPE OF WORK

The Scope of Works includes all labour, materials, tools, equipment, and services required for the
construction and completion of the Public/School Toilet and associated Site Development Works as
per the approved Drawings, Bill of Quantities, and Technical Specifications.

10.

SPECIAL NOTE TO CONTRACTOR

The Contractors are responsible to have Supervision Engineer, supervisors and such other
manpower as mentioned in the Bid submission on site throughout the contract period.

The contractor shall appoint and identify a supervisor to monitor the safety issues arising. Further,
the contractor is responsible for furnishing, maintaining and enforcing all safety
rules/equipment/tools/measures required to complete this project.

The contractor will prepare and install information regarding safety which is to be posted with-in
view of the public before work commences, with contact numbers of the safety officer and the
company home office.

The contractor is responsible for making arrangement of all his electrical requirements during the
project at his own expenses with maintenance.

Site and effected boundaries connecting to joining areas shall be rendered to a state of "as good"
or "better" at the time of completion and demobilization, blending and matching in an acceptable
manner in all areas.

The successful bidder shall within 15 days of notice of award of contract submit a Master Project
Schedule for client review and adjustment if required.

The contractor shall be responsible for maintaining the cleanliness in and around adjoining areas,
for health and safety reasons of persons on and off the site.

The contractor shall, from his own expenses, maintain adequate lighting for safety and security at
all times for the duration of the project.

The contractors are required to arrange the required spaces for the camp and material storage at
their own expenses if the space is not available at the site premises.

The Contractor shall be fully responsible for providing and maintaining all necessary insurances,
including but not limited to coverage for accidents, injuries, and loss of life at the construction site.
All expenses arising from such incidents shall be borne entirely by the Contractor.
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GENERAL

1. The Work shall be carried out according to these Specifications whether specifically mentioned
elsewhere or not. No extra in any form will be paid unless it is stated as an item in the Bill of
Quantities (BoQ).

2. Whenever the Specifications are not given or when the Specifications are ambiguous, the relevant
Nepal Standards and further amendments will be considered as final and binding.

3. All Works shall be carried out simultaneously with electrical, plumbing, sanitary and other services.
The Work shall be carried until it is completed satisfactorily along with the completion of all other
essential services. The building contractor shall keep the other contractors informed of the
proposed program of work, well in advance, so that the building work is not hindered. The
Contractor shall further cooperate with other Contractors in respect of any facility required by
them e.g. making holes in shuttering for sanitary, pipes, electric conduits, fan hook etc. However, no
extra payment shall be admissible for such reasonable assistance and facilities extended to other
Contractors and the building Contractors shall be deemed to have taken these factors into
consideration while quoting the rates.

4. The Work shall be as per the drawings and bill of quantities and in conformity to the specifications,
which the Contractor is presumed to have studied. Nothing extra will be paid for any item because
of its shape, location or other difficult circumstances, even if the schedule makes no distinction.

5. The sources of materials stated in the Specifications are those from which materials are generally
available. However, materials not conforming to Specifications shall be rejected even if they come
from the stated sources. The Contractor should satisfy himself that sufficient quantity of materials
of acceptable Specification is available from the stated or other sources.

6. The compliance to the Specifications shall be fulfilled by the Contractor without extra charges i.e.
the item rates quoted shall be deemed to have taken these Specifications into account.

7. The Contractor shall comply with all health, safety, environmental, and safeguarding requirements
specified in the Contract.

8. These are requirements the Contractor shall fulfill after the issue of Letter of Acceptance but
before the Date of Commencement.

5.1 SPECIFICATIONS

A clear and precise specification enables bidders to prepare realistic and competitive bids without
adding conditions. Specifications should allow wide competition while clearly defining the required
standards of materials, workmanship, and performance. This ensures economy, efficiency, fairness,
and easier evaluation. All goods and materials shall be new, unused, current models, and include all
recent improvements unless stated otherwise in the Contract.

5.1.1 SAFETY MEASURES

The Contractor shall be fully responsible for the safety of all personnel on site and, at his own cost,
shall implement all necessary measures approved by the Engineer, including safety and emergency
procedures, safe water control, adequate lighting, safe lifting devices, safe access, safety barriers/nets
above 3 m, and public safety notices; the Engineer may require a Safety Plan during emergencies, and
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the Contractor shall ensure all employees understand and follow these regulations, with immediate
dismissal for serious violations.

5.1.2 PROJECT INFORMATION BOARD

The Contractor shall erect a 0.6 m x 0.9 m project information board, in the format instructed by the
Engineer, within 14 days of receiving Possession of Site, maintain it in good condition until the end of
the Defects Liability Period, and failure to do so within the required time will result in an adjustment in
the first IPC.

5.1.3 BARRICADING THE CONSTRUCTION AREA

The construction area shall be fully barricaded using green HDPE safety net with suitable poles to
prevent access by students and unauthorized persons, and all hazardous areas—including stairways,
openings, manholes, elevated platforms, moving-machinery zones, excavations, and temporary
floor/wall openings—shall be properly guarded throughout the project. Appropriate safety signs shall
be installed to warn of hazards and indicate required precautions, including (but not limited to):
barricading confined spaces, mandatory PPE, fire-protection equipment, first-aid kits, traffic and
pedestrian control where applicable, and safety signs complying with relevant regulations.

5.1.4 OCCUPATIONAL HEALTH AND SAFETY

Required PPE must be worn at all times on construction sites; at a minimum this includes a hard hat,
high-visibility vest with reflective striping, sleeved shirt, long work pants, and sturdy work boots, while
sleeveless shirts, shorts, sweatpants, sneakers, sandals, high-heels, and open-toed shoes are
prohibited. Additional PPE—such as protective gloves, hearing protection, face shields for cutting or
grinding, chemical goggles, respiratory protection, fall-protection above 6 ft, and task-specific
protective clothing (e.g., welding leathers or FR clothing)—shall be used as determined by the
supervisor based on hazard assessment.

5.1.5 INSURANCE OF WORKS

The Contractor shall obtain and maintain, at his own cost, all required insurances for the duration of the
Works, including worker accident insurance, third-party liability, and insurance for loss or damage to
materials and equipment. Proof of valid insurance shall be submitted before commencement of work.

5.1.6 ENVIRONMENTAL PROTECTION WORKS

The Contractor shall implement basic environmental protection measures at all times, including proper
waste management, prevention of soil/water contamination, dust and noise control, and protection of
vegetation and existing structures. All excavated materials shall be disposed of safely at agreed
locations, and the site shall be kept clean and restored upon completion.

5.1.7 DISPOSAL OF SPOIL AND CONSTRUCTION WASTE

The Contractor shall dispose of all excavated spoil and construction waste safely at locations
approved by the Employer/Engineer and in compliance with local regulations. Waste shall not be
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dumped on school premises, public paths, water bodies, or private land. The Contractor shall maintain
a clean site at all times and remove all debris upon completion.

5.1.8 PROVISION FOR MATERIAL STORAGE

The Contractor shall provide a secure, weather-protected area for storage of materials, tools, and
equipment to prevent damage, theft, and deterioration, and shall ensure that all stored materials remain
in good condition until use.

5.1.9 PROVISION AND MAINTENANCE OF TOILETS

The Contractor shall provide and maintain clean and functional toilet facilities for workers throughout
the construction period, without using school or community toilets.

5.1.10 PROVISION OF POTABLE WATER

The Contractor shall provide potable drinking water for all workers throughout the construction period.

5.1.11 PROVISION OF FIRST AID/MEDICINAL FACILITIES

The Contractor shall provide and maintain a basic first aid kit and ensure immediate access to medical
assistance for workers throughout the construction period.

5.1.12 HAZARDOUS MATERIALS

The Contractor shall safely store, handle, and dispose of all hazardous materials (including fuels,
chemicals, solvents, paints, and gases) in compliance with applicable regulations, and shall prevent any
risk of fire, spills, contamination, or exposure to workers and the public.

5.1.13 REINSTATEMENT OF ENVIRONMENT

Upon completion of the Works, the Contractor shall reinstate all affected areas to their original or an
improved condition, including leveling, cleaning, removing debris, restoring vegetation or surfaces, and
repairing any damage caused during construction.

5.1.14 AS-BUILT DRAWINGS

The Contractor shall submit simple As-Built Drawings showing actual dimensions, levels, and locations
of all constructed elements, including foundations, walls, pipelines, and septic/soak systems, upon
completion of the Works.

5.1.15 PHOTOGRAPHS

The Contractor shall provide clear photographic records of the Works, including before-construction,
during-construction, and completion photos, as required by the Employer.

5.1.16 MEASUREMENT AND PAYMENT
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All work shall be measured as executed and paid at the unit rates in the BoQ. The BoQ rates shall be
deemed to include all labor, materials, equipment, transport, overheads, safety, ESHS compliance, and
all obligations required to complete the work in accordance with the Specifications and Drawings. No
separate payment shall be made for items not specifically listed but necessary to complete the work.

5.1.17 NATIONAL SPECIFICATIONS

All materials and workmanship shall comply with relevant National Standards and Codes of Nepal
(including the Nepal Building Code and applicable material specifications), unless otherwise specified.

5.1.18 EQUIVALENCY OF SPECIFICATIONS

Equivalent or higher international standards (e.g., ISO, ASTM, BS, EN) may be used where they meet or
exceed Nepal National Standards, subject to the Employer's approval.

5.1.19 PROGRAM

The Contractor shall submit a simple Work Program (schedule of activities) showing the sequence and
timeline for all major construction activities within 15 days of signing the Contract and shall share
updated version on a monthly basis.

5.1.20 SUBMITTALS

|. GENERAL REQUIREMENTS

The Contractor shall maintain a system for recording and tracking all submissions (dates, status,
quantities). Approved submissions shall be properly filed on-site and made available to the Engineer at
any time.

Il. COMPLIANCE REPORTS
The Contractor shall submit required compliance reports in a timely manner, including those related to
safety, inspections, materials, and quality, as requested by the Engineer's daily reporting system.

Ill. MONTHLY PROGRESS REPORT

The Contractor shall submit a monthly progress report showing actual vs. planned progress, reasons
for delays, and proposed corrective actions. Updated work program/critical path and Environmental
Management Plan compliance information shall be included.

IV. SUBMISSION OF SAMPLES

a. Samples shall be provided when required by Specifications or Engineer.

b. Samples must represent materials to be used and be clearly labeled.

c. Accepted samples will serve as the standard for the Works.

d. Materials inferior to accepted samples shall be rejected and removed at the Contractor’s cost.
e. No separate payment will be made for preparation or replacement of samples.

V. COPIES OF ORDERS
The Engineer may request copies of purchase/supply orders. This does not relieve the Contractor from
supplying specified and authentic materials.
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VI. INCLUSIVE DOCUMENTS

The General Conditions of Contract, Special Conditions, Drawings, BOQ, and written instructions form
part of these Specifications. Any ambiguity in drawings shall be immediately reported to the Engineer;
no work or procurement shall proceed until clarified.

VII. AS-BUILT DRAWINGS

Within one month of handover, the Contractor shall submit As-Built Drawings (hard & soft copies) in the
latest AutoCAD version, showing accurate locations, levels, networks, and installations. Drawings must
be based on on-site checks and prepared at appropriate scales. Copyright remains with the Employer.

VIIl. MAINTENANCE MANUAL
The Contractor shall submit a Maintenance Manual including specifications, sources of fittings/
installations, special maintenance requirements, and the As-Built Drawings.

IX. UNACCEPTABLE WORK

Defective work shall be removed and replaced at the Contractor's cost. If accepted with rectification or
design concession, payment will be adjusted at reduced rates. No extension of time will be granted for
such corrections.

X. MEASUREMENT AND PAYMENT
No separate payment shall be made for submittals. All related costs are deemed included in relevant
items of the Bill of Quantities.

5.1.21 WATER

Water for concrete, mortar, curing, plumbing, and all construction activities shall be clean, fresh, and
free from oil, acids, alkalis, organic matter, and harmful salts. Potable-quality water is acceptable for all
works, and water for plumbing shall not contain minerals that cause scaling. The Engineer may request
water quality tests at any time. No separate payment will be made for water, and all costs shall be
considered included in the BOQ items.

5.1.22 CEMENT

Cement shall be fresh, sound, and comply with relevant Nepal Standards for Ordinary Portland Cement
(OPC) or Portland Pozzolana Cement (PPC), as specified in the BOQ or Drawings. It shall be free from
lumps and stored in a dry, well-ventilated area to prevent moisture absorption. Only factory-sealed
bags from an approved manufacturer shall be used, and the Contractor shall replace any cement that
has deteriorated or become contaminated. The Engineer may request test certificates or conduct
independent tests to verify compliance. No separate payment will be made for cement handling or
storage, and all related costs shall be included in the BOQ items.

5.1.23 SAND

Sand shall be clean, well-graded, and free from clay, silt, organic matter, salts, and other impurities.
Only river sand or approved equivalent shall be used for concrete and mortar works. Sand shall not
contain harmful materials that affect strength or durability. If directed, the Contractor shall provide silt
content tests or other quality verifications. Any sand failing to meet these requirements shall be
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rejected and replaced at the Contractor’s cost. All handling and preparation costs are deemed included
in the BOQ items.

5.1.24 REINFORCEMENT BAR

Reinforcement steel shall comply with the relevant Nepal Standards for deformed high-yield bars and
shall be free from rust, scale, oil, paint, and other contaminants. Bars shall be cut, bent, and placed
strictly as shown in the drawings, maintaining required cover and spacing. Only certified materials from
approved manufacturers shall be used, and test certificates shall be provided when required by the
Engineer. Damaged, undersized, or non-compliant bars shall be rejected and replaced at the
Contractor's cost. All costs related to handling, cutting, bending, fixing, and protection of
reinforcement are deemed included in the BOQ items.

5.1.25 BRICK

Bricks shall be well-burnt, sound, uniform in size and color, and free from cracks, flaws, or deformation.
They shall have sharp edges, a clear ringing sound when struck, and conform to the required strength
and quality standards for masonry works. Over-burnt, under-burnt, broken, or otherwise substandard
bricks shall not be used. Bricks shall be soaked in clean water before laying, unless otherwise specified.
The Engineer may request sampling and testing to confirm compliance. All costs related to supply,
handling, soaking, and rejection of defective bricks are deemed included in the BOQ items.

5.1.26 AGGREGATE

Coarse aggregates shall consist of hard, durable, clean, and angular crushed stone or approved
equivalent, free from dust, clay, organic matter, and deleterious substances. Aggregates shall be
well-graded and conform to the required size and quality standards specified for concrete works. Flaky,
elongated, or weak particles shall not be used. The Contractor shall conduct sieve analysis or other
tests if required by the Engineer to verify compliance. Any aggregate failing to meet the specified
quality shall be rejected and replaced at the Contractor's cost. All handling, washing, and preparation
costs are deemed included in the BOQ items.

5.1.27 WOOD

Wood used in the works shall be well-seasoned, sound, and free from knots, cracks, decay, insect
damage, and other defects. Only approved hardwood or equivalent quality timber shall be used for
doors, frames, and any other wooden components specified in the drawings. Wood shall be properly
dried to prevent warping and shall be treated with approved preservatives against termite and fungal
attack. Any defective or warped timber shall be rejected and replaced at the Contractor’s cost. All
costs related to supply, treatment, cutting, fixing, and finishing shall be deemed included in the BOQ
items.

5.1.28 EARTHWORK

Earthworks shall include excavation, filling, leveling, and disposal as shown in the drawings or directed
by the Engineer. Excavation shall be carried out to the required lines, levels, and dimensions, with all
loose, soft, or unsuitable material removed. Suitable excavated material may be reused for backfilling
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where approved; unsuitable material shall be disposed of at an approved location. Backfilling shall be
done in layers not exceeding the 150mm, each layer properly compacted to achieve firm and stable
support for foundations, chambers, and site development works. Excavations shall be kept dry and
protected from erosion or collapse. Any over-excavation shall be corrected at the Contractor’s cost. All
labor, tools, equipment, and incidental works are deemed included in the BOQ items.

5.1.29 CEMENT CONCRETE WORK

Concrete shall be produced using approved cement, clean sand, and well-graded coarse aggregates in
the specified mix proportion. Materials shall be measured accurately, mixed uniformly, and placed
without segregation. Concrete shall be compacted using appropriate tools or vibrators and finished as
required. All concrete shall be cured properly for the specified period to achieve the required strength.
Formwork and reinforcement shall be clean, correctly placed, and inspected before concreting. Any
honeycombing, voids, or defective work shall be repaired or replaced at the Contractor’s cost. All
materials, mixing, placing, compacting, curing, and incidental work are deemed included in the BOQ
items.

5.1.30 CENTERING AND SHUTTEING FOR RCC WORK

Centering and shuttering shall be rigid, stable, and capable of supporting all loads during concreting
without deformation or leakage. Formwork shall be clean, properly aligned, and securely fixed to
achieve the required dimensions, levels, and surface finish. Joints shall be tight to prevent grout loss.
Formwork surfaces in contact with concrete shall be coated with approved shuttering oil to prevent
adhesion. Props and supports shall remain in place until concrete has achieved the required strength
and removal is approved by the Engineer. Any distortion, honeycombing, or defects resulting from poor
formwork shall be rectified or replaced at the Contractor's cost. All materials, erection, removal,
cleaning, and associated works are deemed included in the BOQ items.

5.1.31 REINFORCING FOR RCC WORK

Reinforcement steel shall be placed exactly as shown in the drawings, ensuring correct spacing, cover,
alignment, and anchorage. Bars shall be clean and free from rust, oil, paint, or other contaminants
before placement. Cutting, bending, and fixing shall follow the specified bar schedules, using approved
binding wire and supports to maintain position during concreting. Laps, hooks, and bends shall comply
with the structural requirements. Any misplaced, damaged, or insufficient reinforcement shall be
rectified at the Contractor's cost before concreting. All materials, bending, fixing, chairs, spacers, and
incidental works are deemed included in the BOQ items.

5.1.32 BRICK MASONRY WORK

Brick masonry shall be constructed using sound, well-burnt bricks laid in the specified mortar, with
joints fully filled and uniform in thickness. Bricks shall be soaked before use and laid to true lines, levels,
and plumb, ensuring proper bonding and alignment. Masonry shall be kept moist during and after
construction for proper curing. Broken, under-burnt, or defective bricks shall not be used. All joints at
openings, corners, and junctions shall be properly bonded and strengthened as shown in the drawings.
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Any defective or out-of-tolerance masonry shall be dismantled and rebuilt at the Contractor's cost. All
materials, labor, scaffolding, curing, and incidental works are deemed included in the BOQ items.

5.1.33 PLASTER WORK

Plaster shall be applied in the specified mortar mix on clean, properly wetted masonry surfaces,
ensuring firm adhesion and a uniform, even finish. Surfaces shall be free from dust, oil, loose particles,
and defects before plastering. The work shall be carried out to true lines, plumb, and thickness as
shown in the drawings. Plaster shall be cured adequately to achieve proper strength and prevent
cracks. Any hollow, cracked, or defective plaster shall be cut out and redone at the Contractor’s cost.
All materials, preparation, application, curing, and incidental works are deemed included in the BOQ
items.

5.1.34 NEAT CEMENT PUNNING

Neat cement punning shall be carried out using fresh Ordinary Portland Cement (OPC) mixed with clean
water to form a smooth, workable paste. The surface to be treated shall be clean, moist, and free from
dust, loose particles, or contaminants. Punning shall be applied in a thin, uniform layer to achieve a
smooth, dense, and even finish without cracks or blemishes. Proper curing shall be ensured to maintain
strength and prevent surface defects. Any uneven or defective areas shall be removed and redone at
the Contractor’s cost. All materials, application, finishing, curing, and incidental works are deemed
included in the BOQ items.

5.1.35 IPS FLOORING

IPC/IPS flooring shall be laid using well-mixed cement concrete of the specified grade, placed over a
properly compacted and level base. The concrete shall be spread, compacted, and finished to the
required thickness, ensuring a smooth, even, and durable surface. While the surface is still green, a
layer of cement slurry or neat cement topping shall be applied and trowel-finished to achieve a dense,
hard-wearing surface free from cracks, hollows, or unevenness. Adequate curing shall be carried out to
ensure strength and prevent shrinkage cracks. Any defective areas shall be cut out and redone at the
Contractor's cost. All materials, preparation, laying, finishing, curing, and incidental works are deemed
included in the BOQ items.

5.1.36 CERAMIC TILING

Ceramic tiles shall be of approved quality, size, and finish, free from cracks, chips, warping, or
manufacturing defects. The substrate shall be clean, level, and properly cured before tiling. Tiles shall
be fixed using approved tile adhesive or cement mortar, ensuring full bedding and uniform joints.
Spacers shall be used where required to maintain consistent joint width. Grouting shall be done with
approved waterproof grout, and all joints shall be compact, clean, and properly finished. Tiled surfaces
shall be true to line, level, and plumb, with no hollow spots or uneven edges. Damaged or defective tiles
shall be replaced at the Contractor's cost. All materials, laying, cutting, grouting, finishing, and
incidental works are deemed included in the BOQ items.

5.1.37 PAINTING WORKS
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Surfaces to be painted shall be clean, dry, and free from dust, grease, loose particles, or defects.
Masonry surfaces shall be properly cured and allowed to dry before painting. All surfaces shall receive
the specified number of coats of approved primer and finish paint, applied uniformly to achieve a
smooth, even, and durable finish. Putty or filler shall be applied where needed to correct surface
imperfections. No painting shall be done on damp or dusty surfaces. Any patchy, peeling, or defective
paintwork shall be removed and redone at the Contractor’s cost. All materials, surface preparation,
priming, painting, finishing, and incidental works are deemed included in the BOQ items.

5.1.38 DOOR AND WINDOW

Wooden doors and windows shall be fabricated from well-seasoned, sound hardwood or approved
equivalent, free from knots, cracks, decay, or insect damage. Frames and shutters shall be constructed
to the dimensions shown in the drawings, with joints accurately made, tightly fitted, and securely
fastened. All wooden components shall be treated with approved preservative against termites and
moisture before installation. Doors and windows shall be installed plumb, level, and securely fixed with
approved hinges, bolts, handles, and other hardware. Any warped, damaged, or defective members
shall be replaced at the Contractor’s cost. All materials, fabrication, installation, finishing, and incidental
works are deemed included in the BOQ items.

DRAWINGS:

Itis customary to bind the drawings in a separate volume, which is often larger than other volumes of the
contract documents. The size will be dictated by the scale of the drawings, which must not be reduced to
the extent that details are reduced illegible.

The detailed Bill of Quantities (BOQ) shall be obtained from the official project website:

www.sosnhepal.org.np

SECTION 6: BILL OF QUANTITIES (BOQ)

The BOQ forms an integral part of the Contract and shall be read in conjunction with these
Specifications and Drawings.

The detailed Bill of Quantities (BOQ) shall be obtained from the official project website:
www.sosnepal.org.np
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PART Illl: CONDITIONS OF CONTRACT AND CONTRACT FORMS

SECTION 7: GENERAL CONDITIONS OF CONTRACT (GCC)

The GCC forms an integral part of the Contract and shall be read in conjunction with rest of the Bid
Documents. The detailed GCC shall be obtained from the official project website: www.sosnepal.org.np

SECTION 8: SPECIAL CONDITIONS OF CONTRACT (SCC)

A. GENERAL
GCC 1.1(q) The Employer is: SOS CHILDREN'S VILLAGES NEPAL, located at Madhyapur 2,
Sanothimi, Bhaktapur.
GCC 1.1 (u) The Intended Completion Date for the whole of the Works shall be: Fourteen

Months from the Contract Agreement Date.

GCCs 1.1 (aa) &
4.1

The Project Manager is: SOS CHILDREN'S VILLAGES NEPAL'S CIVIL ENGINEER.
The Project Manager and Engineer are synonyms.

GCC 1.1 (cc) The Site is located at: Patarasi Rural Municipality, Dillichaur, Jumla.

GCC 1.1 (ff) The Start Date shall be: Seven days from Contract Agreement Date.

GCC 1.1 (jj) The Works consist of: Construction of School Buildings 1-2C (2 numbers) and 1-
3C (6 numbers).

GCC 2.2 Sectional Completions are: Not Applicable.

GCC 2.3(i) The following documents also form part of the Contract: Drawings, Bill of
Quantity, General Conditions of Contract, Work Schedule, Work Methodology,
Meeting Minutes.

GCC 3.1 The language of the contract is: ENGLISH.
The law that applies to the Contract is: the law of NEPAL.

GCC 5.1 The Project Manager shall carry out all duties personally and shall not delegate
any of his duties and responsibilities.

GCC 8.1 Schedule of other contractors: Not Applicable

GCC 13.1 All required Insurance shall be done by the Contractor, and the Contractor shall

quote the amount required for Insurance under Preliminary Works.

The minimum insurance amounts and deductibles shall be:

1. The minimum cover for loss of or damage to the Works, Plant and
Materials is: 115% of the Contract Amount.

2. The maximum deductible for insurance of the Works and of Plant and
Materials is: 1% of the sum insured.

3. The minimum cover for loss or damage to Equipment is: 100% (i.e.,
Replacement Cost).

4. The maximum deductible for insurance of Equipment is: 1% of the sum
insured.

5.  The minimum for insurance of other property is: 500,000.00 with unlimited
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number of occurrences.
6. The maximum deductible for insurance of other property is: 1% of the
sum insured.
7. The minimum cover for personal injury or death insurance
i. forthe Contractor's employeesis that specifiedin the Labor Act of Nepal
and
ii. for other people is: 1 million with an unlimited number of occurrences.

GCC 14.1 Site Investigation Reports are: Not Applicable.

GCC 17.1 The following shall be designed by the Contractor: Not Applicable.

GCC 20.1 The Site Possession Date(s) shall be: Fourteen days from the date of Contract

Agreement Date.
GCC 25.4 The place of arbitration shall be: Kathmandu, Nepal.
B. TIME CONTROL

GCC 26.1 The Contractor shall submit for approval a Program for the Works within 15 days from
the date of the Letter of Acceptance.

GCC 26.3 The period between Program updates is: 15 days.

The amount to be withheld for late submission of an updated Program is: 25,000.00.
C. QUALITY CONTROL
GCC 34.1 The Defects Liability Period is: 365 days.
D. COST CONTROL

GCC41.1 As per prevailing interest rate fixed by NRB, Nepal.

GCC 45.1 The Contract is not subject to price adjustment, and the following information
regarding coefficients does not apply.

The coefficients and indices for adjustment of prices in Nepalese Rupees shall be
as specified in the Table of Adjustment Data submitted by bidder together with the
Letter of Bid which is approved by the Project manager and attached as Annex-1.

GCC 45.7 Not Applicable.

GCC 45.8 Not Applicable.

GCC 46.1 The proportion of payments retained is: 5 (Five) percent.

GCC 47.1 The liquidated damages for the whole of the Works are: 0.05 percent of the final
Contract Price per day. The maximum amount of liquidated damages for the whole
of the Works is: 10 PERCENT of the final Contract Price.

GCC 48.1 Not Applicable.

GCC 49.1 The Advance Payments shall be: 20% of the Accepted Contract Amount

(Excluding VAT) and shall be paid to the Contractor no later than 1st Interim Bill
Payment.
e Firstinstallment: 10% shall be paid to the contractor upon submission of

equivalent acceptable Bank Guarantee for advanced payment after
agreement & Insurance Report.
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e Second installment: 10% shall be paid after execution of work,
Submission of Materials Lab report.

GCC49.3 Deductions from Payment Certificates will commence in the first certificate in which
the value of works executed exceeds 30% of the Contract Price. Deduction will be at
the rate of 50% of the respective Monthly Interim Payment Certificate until such time
as the advance payment has been repaid; provided that the advance payment shall be
completely repaid prior to the end of 80 % of the approved contract period.

GCC 50.1 Any additional performance securities {above 5% of contract price} shall be valid until
a date 30 days from the date of Taking Over of the Works and shall be returned within
15 days from the Taking Over of the Works

E. FINISHING THE CONTRACT

GCC 56.1 The date by which operating and maintenance manuals are required is: 365 days.
The date by which "as built" drawings are required is: before Final Bill Payment.

GCC 56.2 The amount to be withheld for failing to produce “as built” drawings and/or
Operating and maintenance manuals is: 50,000.00.

GCC57.2(9) The maximum number of days is: 60.

GCC 60.1 The percentage to apply to the value of the work not completed, representing the
Employer's additional cost for completing the Works is: 20%.

GCC 64

The Project Manager has to obtain the specific approval of the Employer for taking
any of the following actions:

a. Approving subcontracting of any part of the works under General Conditions
of Contract Clause 7;

b. Certifying additional costs determined under General Conditions of Contract
Clause 42;

c. Determining start date under General Conditions of Contract Clause 1;

d. Determining the extension of the intended Completion Date under General
Conditions of Contract Clause 27;

e. Issuing a Variation under General Conditions of Contract Clause 1 and 38,
except in an emergency situation, as reasonably determined by the Project
Manager; emergency situation may be defined as the situation when
protective measures must be taken for the safety of life or of the works or of
adjoining property.

f. Adjustment of rates under General Conditions of Contract Clause 37.

SECTION 9: CONTRACT FORMS

This Section contains forms which, once completed, will form part of the Contract. The forms for

Performance Security and Advance Payment Security, when required, shall only be completed by the
successful Bidder after contract award.
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LETTER OF INTENT

[on letterhead paper of the Employer]

Date: i
0 et name and address of the Contractor ...
101 0] = o 0P Issuance of letter of intent to award the contract............
This is to notify you that it is our intention to award the contract ... ... [insert
(o F=) (=] [FF— {0 =Y = ToT0 L (0] o T 0) it = TP [insert

name of the contract and identification number, as given in the Contract Data/SCC] to you as your bid price
............................................ [insert amount in figures and words in Nepalese Rupees] as corrected and modified
in accordance with the Instructions to Bidders is hereby selected as substantially responsive bidder with

the highest combined technical and financial score in accordance with the evaluation criteria.

Authorized Signature: ..o e

NAME: e

Title: National Director

CC:
[Insert name and address of all other Bidders, who submitted the BID]
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LETTER OF ACCEPTANCE
[on letterhead paper of the Employer]

Date: ..o
LI OO OT R name and address of the Contractor ..................
ST 0] = PP Notification of Award
This is to notify that your Bid dated ... date ......cceveeveenwnnfor - execution  of
the...........cc.e........name of the contract and identification number, as given in the Contract Data/SCC

for the Contract price of Nepalese Rupees [insert amount in figures and words in Nepalese
Rupees] as corrected in accordance with the Instructions to Bidders is hereby accepted in accordance
with the Instruction to Bidders.

You are hereby instructed to contact this office to sign the formal contract agreement within 15 days
with Performance Security as specified in the SCC consisting of a Bank Guarantee in the format included

in Section IX (Contract Forms) of this Bidding Document.

The Employer shall forfeit the bid security, in case you fail to furnish the Performance Security and to sign

the contract within specified period.

Authorized Signature: .........cooveivve i

Name and Title of Signatory: ..............c..coween........National Director
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CONTRACT AGREEMENT

THIS AGREEMENT made the ... day of coooviiiiiins .. between...
name of the Employer ...........c.cccccevevvvvneenennn... (nereinafter “the Employer "), of the one part and
...name of the Contractor.................cee e s enennn. (hereinafter “the Contractor”), of the
other part:

WHEREAS the Employer desires that the Works known as . . name of the Contract

.............................. should be executed by the Contractor and has accepted a Bid by the Contractor for the
execution and completion of these Works and the remedying of any defects in the sum of NRs..................
[insert amount of contract price in words and figures including taxes] (hereinafter “the Contract Price”).

The Employer and the Contractor agree as follows;

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned
to them in the Contract documents referred to.

2. The following documents shall be deemed to form and be read and construed as part of this
Agreement.

(a) the Letter of Acceptance;

(b) the Letter of Bid;

(c) the Addenda No.s;

(d) the Special Conditions of Contract;
(e) the General Conditions of Contract;
(f) Bills of Quantities (BOQ);

(g) the Specification;

(h) the Drawings;

(i) the Activity Schedules.

3. In consideration of the payments to be made by the Employer to the Contractor as indicated in this
Agreement, the Contractor hereby covenants with the Employer to execute the Works and to remedy
defects therein in conformity in all respects with the provisions of the Contract.

4.The Employer hereby covenants to pay the Contractor in consideration of the execution and completion
of the Works and the remedying of defects therein; the Contract Price or such other sum as may become
payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.
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IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with

the laws of Nepal on the day, month and year indicated above.

For and on behalf the Contractor: For and on behalf the Employer:
Name: Name:

Position: Position:
Signature: Signature:
Address: Address:

Date: Date:

In the presence of: In the presence of:
Witness Name: Witness Name:
Position: Position:

Signature: Signature:

Address: Address:

Date: Date:

ANNEX 1: Code of Conduct Regulation

ANNEX2: Declaration
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